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ESTIMATE RUN 08/02/2018

ESTIMATE SUMMARY 11:28:52

CONTID: C21254         ESTIMATE NO: 0011 PROG 2005

PCN: 21254-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH67 CRIPPLE CREEK TO WESTCREE PERCENT TIME:

PROJECT NO: STA067A-039                   

SH67 DIVIDE TO CRIPPLE CREEK

NAME OF ROAD:  

PROJECT COUNTIES: TELLER

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

10170 Church Ranch Way, Ste. 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80021     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,761,407.12 PARTICIPATING $ $ 331,595.38

AWARD PROJECT AMT: 10,400,280.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

104.88

WORK DAYS

WORK DAYS

95.75%

457,710.78

331,595.38

331,595.38

331,595.38

$

$

$

$

10,303,696.34

0.00

10,303,696.34

0.00

10,303,696.34

-156,004.21

0.00

10,147,692.13

0.00

AMOUNT DUE 10,147,692.13 331,595.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 331,595.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 2

  

172.0 TIME ALLOW: 164

ORIG TIME ALLOW: 101

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2017

06/14/2017

07/30/2018

03/30/2017

04/10/2017

06/01/2017

06/01/2017
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PCN: 21254-BID    ESTIMATE RUN 08/02/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 645.000

0.000

202-00090  
 

3,870.00645.000

0.00

645.000

EACH

6.00000

0010 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

0.000

SY  

2,000.00000

0015 Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

0.000.000

0.00

0.000

SY  

185.00000

0020 Removal of Asphalt Mat (Planing) 11,786.390

3,920.110

202-00240  
 

50,260.8015,706.500

12,544.35

15,706.500

SY  

3.20000

0025 *Removal of Ground Sign 99.000

0.000

202-00810  
 

8,939.7099.000

0.00

99.000

EACH

90.30000

0030 *Removal of Sign Panel 26.000

0.000

202-00821  
 

626.6026.000

0.00

26.000

EACH

24.10000

0035 *Removal of Guardrail Type 3 6,787.500

0.000

202-01130  
 

27,489.386,787.500

0.00

6,812.500

LF  

4.05000

0040 *Removal of End Anchorage 37.000

5.000

202-01300  
 

10,164.0042.000

1,210.00

43.000

EACH

242.00000

0045 Unclassified Excavation (Complete In Place) 0.000

72.000

203-00010  
 

5,040.0072.000

5,040.00

72.000

CY  

70.00000

0050 Embankment Material (Complete In Place) 1,430.150

0.000

203-00060  
 

121,276.721,430.150

0.00

1,430.150

CY  

84.80000

0055 Potholing 5.500

5.000

203-01597  
 

2,787.7510.500

1,327.50

16.500

HOUR

265.50000
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PCN: 21254-BID    ESTIMATE RUN 08/02/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 1 (12 Inch) 849.000

211.000

208-00002  
 

7,314.001,060.000

1,455.90

1,060.000

LF  

6.90000

0065 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.20000

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,771.00000

0075 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

142.804.000

0.00

4.000

HOUR

35.70000

0080 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

636.003.000

0.00

3.000

HOUR

212.00000

0085 Sweeping (Sediment Removal) 0.000

21.000

208-00106  
 

4,105.5021.000

4,105.50

21.000

HOUR

195.50000

0089 Res Gdrail Ty 3 Reset Guardrail Type 3 (CMO 004) 900.000

233.000

210-01130  
 

22,660.001,133.000

4,660.00

1,233.000

LF  

20.00000

0090 *Modify Guardrail (Special) 13,631.000

0.000

210-04035  
 

34,077.5013,631.000

0.00

13,631.000

LF  

2.50000

0091 Modify Guardrail (Spec) Modify Guardrail (Spec) CMO 
004

9,650.000

49.250

210-04035  
 

24,248.139,699.250

123.13

9,699.250

LF  

2.50000

0095 Drilling Hole 569.000

0.000

211-00100  
 

26,856.80569.000

0.00

569.000

LF  

47.20000

0100 Cement Grout 68.720

0.000

211-02275  
 

66,933.2868.720

0.00

68.720

CY  

974.00000
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PCN: 21254-BID    ESTIMATE RUN 08/02/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0101 Seeding (Native) Seeding (Native) (CMO 010) 0.000

0.985

212-00006  
 

3,104.580.985

3,104.58

0.985

ACRE

3,151.86000

0102 Soil Conditioning Soil Conditioning (CMO 010) 0.000

0.985

212-00032  
 

6,227.890.985

6,227.89

0.985

ACRE

6,322.73000

0103 Spray-on Mulch Blanket Spray-on Mulch Blanket (CMO 
010)

0.000

0.985

213-00012  
 

3,668.720.985

3,668.72

0.985

ACRE

3,724.59000

0105 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

236.00000

0110 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

113.00000

0115 Aggregate Base Course (Class 6) 227.140

0.000

304-06000  
 

6,768.77227.140

0.00

227.140

TON 

29.80000

0120 Aggregate Base Course (Shoulder Material) 5,065.920

0.000

304-08000  
 

142,352.355,065.920

0.00

5,065.920

TON 

28.10000

0125 *Hydrated Lime 897.680

0.000

307-00000  
 

248,208.52897.680

0.00

897.680

TON 

276.50000

0130 Hot Mix Asphalt (Patching) (Asphalt) 141.920

45.020

403-00720  
 

32,901.44186.940

7,923.52

186.940

TON 

176.00000

0135 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 51,390.870

491.880

403-36721  
 

4,181,749.6551,882.750

39,645.53

51,882.750

TON 

80.60000

0140 *Cold Bituminous Pavement (Recycle) 255,445.160

0.000

406-09500  
 

1,328,314.83255,445.160

0.00

255,445.160

SY  

5.20000
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PCN: 21254-BID    ESTIMATE RUN 08/02/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 Emulsified Asphalt (Slow-Setting) 25,427.980

200.000

411-10255  
 

98,667.7225,627.980

770.00

25,627.980

GAL 

3.85000

0150 *Recycling Agent 442,578.790

0.000

411-90040  
 

1,062,189.10442,578.790

0.00

442,578.790

GAL 

2.40000

0155 *Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 11,637.500

0.000

606-00301  
 

263,007.5011,637.500

0.00

11,637.500

LF  

22.60000

0160 *Transition Type 3G (31" MGS) 12.000

0.000

606-01370  
 

20,268.0012.000

0.00

12.000

EACH

1,689.00000

0165 *Transition Type 3J (31" MGS) 1.000

0.000

606-01385  
 

1,566.001.000

0.00

1.000

EACH

1,566.00000

0170 *End Anchorage Type 3K (31" MGS) 3.000

0.000

606-01390  
 

1,921.503.000

0.00

3.000

EACH

640.50000

0175 *End Anchorage (Nonflared) (31" MGS) 27.000

-5.000

606-02003  
 

48,730.0022.000

-11,075.00

23.000

EACH

2,215.00000

0180 *End Anchorage (Flared) (31" MGS) 26.000

7.000

606-02005  
 

74,118.0033.000

15,722.00

33.000

EACH

2,246.00000

0185 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

334.00000

0190 *Delineator (Flexible) (Square Base) 1,651.000

3.000

612-00036  
 

139,432.201,654.000

252.90

1,654.000

EACH

84.30000

0191 Type Two Pull Box CMO 08 2.000

0.000

613-07002  
 

1,866.002.000

0.00

2.000

EACH

933.00000
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PCN: 21254-BID    ESTIMATE RUN 08/02/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *Sign Panel (Class I) 446.570

0.000

614-00011  
 

10,762.34446.570

0.00

446.570

SF  

24.10000

0200 *Sign Panel (Class II) 837.500

0.000

614-00012  
 

24,203.75837.500

0.00

837.500

SF  

28.90000

0205 *Sign Panel (Class III) 66.000

0.000

614-00013  
 

2,224.2066.000

0.00

66.000

SF  

33.70000

0210 *Steel Sign Support (2-Inch Round)(Post and Socket) 47.000

0.000

614-01503  
 

8,201.5047.000

0.00

47.000

EACH

174.50000

0215 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

66.000

0.000

614-01573  
 

23,859.0066.000

0.00

66.000

EACH

361.50000

0216 Detect Amp (Loop) CMO 08 4.000

0.000

614-72880  
 

14,560.004.000

0.00

4.000

EACH

3,640.00000

0220 *Flashing Beacon (Solar Powered) 3.000

0.000

614-80001  
 

10,839.003.000

0.00

3.000

EACH

3,613.00000

0225 *Rumble Strip 121,066.000

34.000

614-80385  
 

9,688.00121,100.000

2.72

121,100.000

LF  

0.08000

0230 *Construction Surveying 1.000

0.000

625-00000  
 

50,184.001.000

0.00

1.000

L S 

50,184.00000

0235 *Mobilization 1.000

0.000

626-00000  
 

257,850.001.000

0.00

1.000

L S 

257,850.00000

0240 *Modified Epoxy Pavement Marking(Inlaid) 1,112.000

1,425.000

627-00009  
 

334,884.002,537.000

188,100.00

2,537.000

GAL 

132.00000
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PCN: 21254-BID    ESTIMATE RUN 08/02/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *Pavement Marking Paint (Waterborne) 5,238.700

0.000

627-00011  
 

284,461.415,238.700

0.00

5,238.700

GAL 

54.30000

0250 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

291.000

441.500

627-30405  
 

17,506.75732.500

10,551.85

732.500

SF  

23.90000

0255 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

308.000

160.000

627-30410  
 

7,815.60468.000

2,672.00

468.000

SF  

16.70000

0260 *Flagging 9,897.750

296.000

630-00000  
 

430,176.2510,193.750

12,491.20

10,193.750

HOUR

42.20000

0265 *Pilot Car Operation 2,089.750

59.500

630-00001  
 

142,280.352,149.250

3,938.90

2,149.250

HOUR

66.20000

0270 *Traffic Control Inspection 180.000

6.000

630-00007  
 

67,239.00186.000

2,169.00

186.000

DAY 

361.50000

0275 *Traffic Control Management 161.000

7.000

630-00012  
 

202,272.00168.000

8,428.00

168.000

DAY 

1,204.00000

0280 *Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

5,202.003.600

0.00

4.000

EACH

1,445.00000

0281 Flash Beacon (Port) CMO 07 3.600

0.000

630-80001  
 

3,244.823.600

0.00

4.000

EACH

901.34000

0285 *Construction Traffic Sign (Panel Size A) 44.100

0.000

630-80341  
 

3,453.0344.100

0.00

49.000

EACH

78.30000

0286 Const Traf Sign (A) CMO 07 44.100

-15.300

630-80341  
 

1,406.5928.800

-747.25

32.000

EACH

48.84000
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PCN: 21254-BID    ESTIMATE RUN 08/02/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *Construction Traffic Sign (Panel Size B) 87.300

0.000

630-80342  
 

7,359.3987.300

0.00

97.000

EACH

84.30000

0291 Const Traf Sign (B) CMO 07 87.300

-40.500

630-80342  
 

2,460.7446.800

-2,129.49

52.000

EACH

52.58000

0295 *Construction Traffic Sign (Panel Size C) 38.700

0.000

630-80343  
 

3,494.6138.700

0.00

43.000

EACH

90.30000

0296 Const Traf Sign (C) CMO 07 38.700

-18.900

630-80343  
 

1,115.3319.800

-1,064.64

22.000

EACH

56.33000

0300 *Construction Traffic Sign (Special) 176.400

0.000

630-80344  
 

5,309.64176.400

0.00

196.000

SF  

30.10000

0301 Const Traf Sign (Spec) CMO 07 176.400

0.000

630-80344  
 

3,312.79176.400

0.00

196.000

SF  

18.78000

0305 *Portable Message Sign Panel 5.400

0.000

630-80355  
 

39,025.805.400

0.00

6.000

EACH

7,227.00000

0306 Port Mesg Panel CMO 07 5.400

0.000

630-80355  
 

24,342.825.400

0.00

6.000

EACH

4,507.93000

0310 *Drum Channelizing Device 90.000

0.000

630-80360  
 

2,169.0090.000

0.00

100.000

EACH

24.10000

0311 Drum Channel Dev CMO 07 90.000

-44.100

630-80360  
 

689.8845.900

-662.82

51.000

EACH

15.03000

0315 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

24.10000
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PCN: 21254-BID    ESTIMATE RUN 08/02/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Drum Channelizing Device (With Light) (Steady Burn) 47.700

0.000

630-80364  
 

1,149.5747.700

0.00

53.000

EACH

24.10000

0321 Drum Channel Dev (Light) (SB) CMO 07 47.700

-40.500

630-80364  
 

108.227.200

-608.72

8.000

EACH

15.03000

0325 *Traffic Cone 449.100

0.000

630-80380  
 

5,389.20449.100

0.00

499.000

EACH

12.00000

0326 Traffic Cone CMO 07 449.100

-314.100

630-80380  
 

1,011.15135.000

-2,352.61

150.000

EACH

7.49000

0330 *Mobile Pavement Marking Zone 0.450

0.450

630-80510  
 

5,366.700.900

2,683.35

1.000

L S 

5,963.00000

0335 *Impact Attenuator (Temporary) 341.100

9.900

630-85011  
 

25,377.30351.000

715.77

390.000

DAY 

72.30000

0336 Mobile Attenuator Mobile Attenuator (CMO 2) 29.000

1.000

630-85041  
 

19,500.0030.000

650.00

30.000

DAY 

650.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0345 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

153,854.130

F A 

1.00000
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PCN: 21254-BID    ESTIMATE RUN 08/02/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 F/A Asphalt Cement Cost Adjustment -6,233.230

0.000

700-70019  
 

-6,233.23-6,233.230

0.00

-6,233.230

F A 

1.00000

0365 F/A On-The-Job Trainee 1,800.000

0.000

700-70023  
 

1,800.001,800.000

0.00

3,840.000

F A 

1.00000

0370 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

130,000.000

F A 

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0377 Added Item (Dollar)/ Dustgard - Maintenance During 
Construction

15,862.500

0.000

900-00006  
 

15,862.5015,862.500

0.00

15,862.500

DOL 

1.00000

0378 *Added Item (Dollar)/ Tree Removal (CMO 05) 1.000

0.000

900-00006  
 

2,020.001.000

0.00

1.000

DOL 

2,020.00000

CAT 10,155,436.73321,543.7810,613,147.52CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0380 *Removal of Bridge Railing 216.000

0.000

202-00425  
 

13,197.60216.000

0.00

216.000

LF  

61.10000

0385 Sawing and Sealing Bridge Joint 184.000

57.000

518-03000  
 

5,784.00241.000

1,368.00

241.000

LF  

24.00000

0390 *Bridge Rail Type 10R 216.000

0.000

606-11010  
 

85,860.00216.000

0.00

216.000

LF  

397.50000

CAT 104,841.601,368.00104,841.60CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Field Office (Class 2) 0.800

0.200

620-00002  
 

18,019.001.000

3,603.80

1.000

EACH

18,019.00000
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PCN: 21254-BID    ESTIMATE RUN 08/02/2018
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:52

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0400 Field Laboratory (Class 2) 0.800

0.200

620-00012  
 

20,971.001.000

4,194.20

1.000

EACH

20,971.00000

0405 Sanitary Facility 0.800

0.200

620-00020  
 

4,428.001.000

885.60

1.000

EACH

4,428.00000

CAT 43,418.008,683.6043,418.00CURRENT AMT0400 $ $ $

$10,303,696.33331,595.38$10,761,407.12$CURRENT AMTPROJECT TOTAL


